Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0180

Project OR-192 / Non-Recurring Contractor Transition - Non-Def

General Project Information
Project Description Narratives

Purpose, Scope, and Technical Approach:

Project Status in FY 2006:

Post-2006 Project Scope:

Project End State

Cost Baseline Comments:

Safety & Health Hazards:

Safety & Health Work Performance:

PBS Comments:

Baseline Validation Narrative:

General PBS Information

Project Validated? Date Validated:

Dataset Name: FY 1999 Planning Data Page 1 of 5
Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge
Site Summary Level:Oak Ridge Reservation

Project OR-192 / Non-Recurring Contractor Transition - Non-Def

GEN-01b
Print Date: 3/9/2000
HQ ID: 0180

Report Number:

General PBS Information
Has Headquarters reviewed and approved project? No
3/10/1999
7/1/1999
FEDPLAN Project? No

Date Project was Added:

Baseline Submission Date:

CERCLA RCRA DNFSB AEA
N N N N

Drivers:

Project Identification Information
DOE Project Manager:
DOE Project Manager Phone Number:
DOE Project Manager Fax Number:
DOE Project Manager e-mail address:

Is this a High Visibility Project (Y/N):
Planning Section

Baseline Costs (in thousands of dollars)

1997-2006 2007-2070 1997-2070 1997 Actual
Total Total Total 1997

PBS Baseline (current 4,364 0 4,364
year dollars)

PBS Baseline 4,364 0 4,364
(constant 1999
dollars)

PBS EM Baseline 4,364 0 4,364
(current year dollars)

PBS EM Baseline 4,364 0 4,364
(constant 1999
dollars)

UMTRCA State
N N

1998  Actual 1999
1998
4,364

4,364

4,364

4,364

DOE Orders Other
N N

2000 2001 2002

2003 2004 2005 2006
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Project OR-192 / Non-Recurring Contractor Transition - Non-Def

2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070

PBS Baseline (current 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
year dollars)
PBS Baseline 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)

Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
0.00% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Project Completion Date Changes:
Previously Projected End Date of Project:
Current Projected End Date of Project: 9/30/1999

Explanation of Project Completion Date Difference (if applicable):

Project Cost Estimates (in thousands of dollars)
Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): Actual 1997 Cost: Actual 1998 Cost:
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Project Reconciliation
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 0 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 0
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 0
Project Cost Changes
Cost Adjustments Reconciliation Narratives
Cost Change Due to Scope Deletions (-):
Cost Reductions Due to Efficiencies (-):
Cost Associated with New Scope (+):
Cost Growth Associated with Scope Previously Reported (+):
Cost Reductions Due to Science & Technology Efficiencies (-):
Subtotal: 0
Additional Amount to Reconcile (+): 4,364
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 4,364
Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
Non-Recurring Contractor Transition - Non-Def OR192-001 4/1/1998
Project Start
Non-Recurring Contractor Transition - Non-Def OR192-002 9/30/1999
Project/Mission End
Milestones - Part I
Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete  Risk  Scope Risk  Risk
Non-Recurring Contractor OR192-001 Y
Transition - Non-Def Project Start
Non-Recurring Contractor OR192-002 Y Y
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Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0180

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project
Code Decision Closure Path Start

Transition - Non-Def
Project/Mission End

Project
End

Mission
Complete

Tech
Risk

Work
Scope Risk

Intersite
Risk

Cancelled

Milestone Description
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